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EASTSIDE RAIL CORRIDOR REGIONAL TRAIL FINAL MASTER PLAN 

TABLE 4-2. Comparison of Wilburton Segment Alternatives 

Public Comment 

On-Railbed Alternative 

Most comments expressed support for the On-Railbed Alternative where 
no specific plans for transit have been identified. 

Off-Railbed Alternative 

A few comments emphasized the importance of 
accommodating future transit in south Bellevue. 

Preferred Alternative 

Consistent with public comment. 

Partner Plans The City of Bellevue did not identify a preferred alternative. In this part of the segment, there is a strong interest in future coordination with Consistent with City Plans. 
the City's planned Grand Connection project, and optimizing integration of the trail with redevelopment plans for the Wilburton area. 

Total Project Cost 

Earthwork/Walls 

Tree Canopy Removal 

Wetland Area Impacted 

Stream Channel Impacted 

Trail Experience 

Sound Transit plans and projects have a strong influence on the 
selection of alternatives in this segment. The on-railbed alternative is 
compatible with current plans and projects between 1-90 and NE 8th 
Street. Between NE 8th Street and SR 520 the On·Railbed Alternative 
is not feasible because of conflicts with the East link and OMSF 
projects. Between the OMSF and 1 08th Avenue NE, the On-Railbed 
Alternative could potentially conflict with a planned project to extend 
light rail service from the Wilburton Station to the South Kirkland 
Park-and-Ride. 

$71,500,000 

Minor grading. 

Only minor tree clearing necessary. 

1.9 acres 

0 

More separation of the trail from adjacent land uses, fewer retaining 
walls, and more forested buffer provides generally better trail 
experience. 

* Estimated cost of Preferred Alternative presented here excludes the North Wilburton Trestle Gateway to allow comparison. 
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The Off-Railbed Alternative is the only feasible 
alternative between NE 8th Street and SR 520, where 
Sound Transit is constructing the East link and OMSF 
projects. More likely to be compatible with planned light 
rail between the OMSF and 1 08th Avenue NE. 

$82,000,000 

Extensive grading and retaining could be necessary 
between NE 4th Street and NE 8th Street. Extensive 
grading and retaining would also likely be necessary 
between the OMSf and 1 08th Avenue NE. 

Minor tree clearing would be necessary between 1·90 
and NE 8th Street. Extensive tree clearing would be 
necessary between the OMSF and 1 08th Avenue NE. 

1.9 acres 

0 

Often closer to adjacent land uses, with extensive 
retaining walls and associated barriers. Tree clearing 
north of the OMSF reduces the forested character of 
the corridor. 

Consistent with partner plans. Anticipates 
coordination with Sound Transit during the design 
phase to identify a trail alignment compatible with 
future light rail between the OMSF and 1 08th Avenue 
NE. 

$73,500,000* 

Minor grading between 1·90 and NE 8th Street. The 
Preferred Alternative would require more grading and 
retaining than the On-Rail Alternative, but less grading 
and retaining than the Off·Railbed Alternative between 
the OMSF and 1 08th Avenue NE. 

Some tree clearing necessary between the OMSF and 
1 08th Avenue NE, however less than compared to 
the Off-Railbed Alternative. 

1.9 acres 

0 

limited grading and tree clearing between 1-90 and NE 
8th Street provides positive trail experience. Between 
OMSF and 1 08th Avenue NE the Preferred Alternative is 
likely to require more retaining walls and forest clearing 
than the On-Railbed Alternative, but less than the Off. 
Railbed Alternative. 

PREFERRED ALTERNATIVE 
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WILB R ON SEG E T 

ACCESS 
Opportunities for local street access to the ERC in the Wilburton 

segment are primarily located between the Wilburton Trestle 

and NE 8th Street. In the sections between 1-90 and 1-405, and 

between NE 8th Street and SR 520 there are significant grade 

differences between the local street system and the railbed. 

Between SR 520 and the connection to the Cross Kirkland 

Corridor the only potential street connection is to Northup Way. A 

list of potential street access locations is included at the end of 

this section. 

Three potential gateways are located in the segment: one near 

Mercer Slough that would also connect to 118th Avenue SE, and 

two that provide access to the Wilburton trestle. 

Located on the hillside between SE 118th Street and the ERC, 

a gateway between 1-90 and the 1-405 crossing would connect 

the ERC to several parks associated with Mercer Slough and 

the Mercer Slough Environmental Education Center. Depending 

on available property, a gateway located on the hillside could 

have capacity for 20 or more parking spaces, and could also be 

a location for restrooms, wayfinding, and other trail amenities. 

The Wilburton Trestle is expected to be one of the most popular 

locations along the corridor. In addition to trail users, it is likely 

to be a destination that visitors seek out as a destination in 

itself, as a place to enjoy sunset views, as a showcase for 

visitors, and for users to simply enjoy being outdoors with 

nothing but timbers and air beneath. King County is considering 

two potential locations for gateways directly adjacent to the 

trestle on the north and south sides. 

South Wilburton Trestle Gateway 

This potential location is on the southwest side of the trestle with 

access from 121st Avenue SE. County-owned property below the 

trestle could provide space for parking, with a connecting trail 

located to provide access. 

North Wilburton Trestle Gateway 

The North Wilburton Trestle Gateway is relatively small, located 

along SE 5th Street on publicly owned property north of the 

trestle (Figure 4-23). This location could accommodate up to 10 

parking spaces, and would likely not include restrooms or other 

amenities. 

Other access locations in this segment include: 

• A connection to SE 118th Street via an 1-90 Trail 

connection 

• Access at SE 32nd Street would provide a strong 

connection to bicycle routes on 118th Avenue SE, which 

is one of the primary non-motorized routes to Mercer 

FIGURE 4-23. NORTH WILBURTON TRESTLE GATEWAY 

Slough Park, along with employment and residential 

areas south of downtown Bellevue. The ERC crosses 

the street on an existing trestle, and a ramp system 

would be required to make the connection. 

• An on-street crossing of SE 1st Street 

• Connections to NE 4th, NE 6th, and NE 8th Streets 

• A connection to the overpass at NE 12th Street 

• A future connection to Spring Boulevard north of 

NE 12th Street 

• Potential trail connections to the Spring District near the 

OMSF and at a large wetland associated with the West 

Tributary to Kelsey Creek 

• Connection to the SR 520 Trail at Northup Way 

• Connection to the Cross Kirkland Corridor at 

108th Avenue NE 

til King County I 

Parking and Amenities 

ERCTrail 
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Gravel Shoulder 

Gravel Shoulder 
Retaining Wall and Safety Fence 

Planning Envelope Boundary 

West ---+-

6' 12' 2' 

40' Trail Planning Envelope 

....__ East 
100' Typical Right-of-Way 

FIGURE 4-27. 

VALLEY SEGMENT- MAIN LINE SECTION 2, OFF-RAILBED ALTERNATIVE 
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PREFERRED ALTERNATIVE 

Based on their Hydrogeomorphic 
(HGM) classification (depressiOnal 
or depressionaVslope) and 
position in the upper port/On of the 
drainage basin to the Sammamish 
River, they regulate stormwater 
and groundwater. Some of these 
wetlands a/so provide water 
qua/it Improvement to f/ov.s 
that ultimately discharge to the 
Sammamish River du~.; to their 
vegetation structure and m some 
instances proximity to the built 
enVIronment (e.g. neigt borhood 
or roadway)· howN-er. th s 
somewhat /tmited because most of 
the wetlands have an outlet and 
the contnbuting basin I small. 
Although the degree of habitat 
features and b'ological support 
vanes ba ·ed on a numb r of 
contrtbuting factors [i.e. size of 
thew t/and, vegetation structure] 
the wetlands' connectiv ty to a 
iarge forested corridor elevates 
their Importance, noWbl} to 
terre tral spec1es. If preserved, 
these wetlands. in combinatiOn 
with public access, have a 
htgh potential for educattonal 
opportumties Within the 
commumty and at a regional scale. 
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ALLEY SEGME T­

PREFERRED ALTERNATIVE 

Ll E 

The identification of the Preferred Alternative was based on 

agency and public comments, the current status of plans for 

Sound Transit and Puget Sound Energy projects in the corridor, 

estimated costs, and potential impacts. 

• Between Slater Avenue and 135th Avenue NE, the 

Off-Rail bed Alternative is identified as the Preferred 

Alternative. The two alternatives would have similar 

costs, however the Off-Railbed Alternative avoids wetland 

impacts and provides additional space between the trail 

and a planned Puget Sound Energy (PSE) transmission 

line project. 

• North of 135th Avenue NE, the On-Railbed with a few 

adjustments to reduce impacts to wetland and streams 

is preferred. In this area, there are currently no plans by 

either PSE or Sound Transit. The Off-Railbed Alternative 

would be much more expensive than the On-Rail 

Alternative, and would require clearing large areas of 

mature forest on a steeper hillside (Figure 4-28). 

Table 4-3 compares the alternatives in these two segments and 

then communicates the impacts of the Preferred Alternative. 

The costs assume an at-grade signalized crossing of SR 202 

(Woodinville-Redmond Road). 

TABLE 4-3. Comparison of Valley Segment Main Line Alternatives 

On-Railbed Alternative Off-Railbed Alternative Preferred Alternative 

Public comment 

Partner plans 

Most comments expressed support 
for the On·Railbed Alternative where 
no specific plans for transit have 
been identified. 

PSE is planning the Juanita 
transmission line from Slater Avenue 
to Willows road. The On·Railbed 
alignment is closer to the poles 
located north of the railbed. 

A few comments emphasized the 
importance of accommodating future 
transit or freight between Woodinville 
and Kirkland along the ERC. 

The Off·Railbed alignment is located 
south of the railbed and further from 
the poles. 

There are no specific proposed uses of the corridor by Sound Transit. 

Mostly encompassing the railbed, the 
Preferred Alternative is in line with 
most public comments. No specific 
plans for transit or freight are 
identified at this time. 

In the vicinity of most of the Juanita 
transmission line, the Preferred 
Alternative is located further from 
the poles. 

Total Project Cost $17,000,000 $47,000,000 $17,750,000 
----- ----- --------- --------------- - - ---- -------- - ------------- -------- ----- - - - - - ---- - --- ----- - ------·------------------- - --------

Earthwork/Walls Minor grading along NE 124th Street. Minor grading along NE 124th Street. Minor grading along NE 124th Street. 

Tree Canopy Removal 

Wetland area impacted 

less extensive grading along the More extensive grading along the More extensive grading limited to 
forest hillside. forested hillside. certain areas where wetlands and 

streams can be avoided. 

3.1 acres 7.6 acres 3.7 acres 

1.0 acre 0.3 acre 0.4 acre 

Stream channel impacted 2,000 linear feet 1,000 linear feet 1,200 linear feet 
------ ----------- ----------- ------------------ ------ - --------------------------------------- ------------------- - - --- -- ------ ----- - ------- -------------

Trail Experience Except for being closer to PSE poles, Further from PSE poles and closer to More buffer between the trail and 
the trail experience is similar to the adjacent businesses along NE 124th PSE poles, but closer to adjacent 
off·railbed experience. Street. Otherwise, similar to on· businesses along NE 124th Street. 

railbed experience. Otherwise, mostly a forested, rural· 
feeling trail experience. 

tQKingCounty II'&BBS I YourBigBackyard 
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.----- Gravel Shoulder 

Paved Path ---------------. 

.----- Right-of-Way Boundary 

Planning Envelope Boundary --

West ------. 

2' 12' 2-6' 

...- East 

25'-30' Trai l Planning Envelope 

FIGURE 4-33. 25'-50' Typical Right-of-Way 

VALLEY SEGMENT- SPUR SECTION 2 
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PREFERRED ALTERNATIVE 
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V LL Y SEGME T- SPUR 

PREFERRED ALTERNATIVE 
In the Spur, there is only one alignment for 80 percent of the 

segment: 

• In the northern mile, the licensed use by the railroad 

means that the Off-Railbed Alternative is the only 

feasible alternative. 

• South of NE 145th Street, a narrow right-of-way means 

that the On-Rail bed Alternative is the only feasible 

alternative. 

These conditions also limit opportunities to accommodate 

additional multiple uses (i.e., transit and above-ground utilities). 

Based on the impacts identified in the Draft Environmental 

Impact Statement along with public and agency comments, the 

locations proposed for the trail in these segments are feasible 

and have been incorporated in the Preferred Alternative (Figure 

4-34). 

In those few areas where there are two alternatives, the Off­
Railbed Alternative increases total project cost by $500,000; 

however, the trail experience is similar and adjacent uses are not 

close. The primary advantage of the Off-Rail bed Alternative in 

these areas is the ability to reduce wetland impacts by 0.1 acre. 

The areas in which the impacts may be minimized are shown 

in Volume 2, Preliminary Plans for the Preferred Alternative, 

Spur Sheets 12 and 13. Table 4-5 summarizes the key trade­

offs considered for these areas. The costs assume an at-grade 

signalized crossing of SR 202 (NE 145th Street). 

TABLE 4-5. Comparison of Valley Segment Spur Alternatives 

Publ ic comment 

Partner plans 

Total Project Cost 

EarthworkfWalls 

Tree Canopy Removal 

Wetland Area Impacted 

Stream Channel Impacted 

Trail Experience 

On-Railbed Alternative 

Most comments expressed 
support for the On·Railbed 
Alternative when no specific 
plans for transit have been 
identified. 

Off-Railbed Alternative 

A few comments emphasized 
the importance of 
accommodating future transit. 

Preferred Alternative 

Generally consistent with 
public comment while 
balancing other needs. 

No specific future uses proposed by either Sound Transit or Puget Sound Energy that would affect trail development 
in the near term. Easement will remain in place for future uses in the long term. 

$10,000,000 $10,500,000 $1 0,500,000* 

Minimal earthwork and walls for all alternatives given the relatively flat topography. 

0.5 acre 

0.5 acre 

300 linear feet 

North of NE 145th Street, 
further from businesses but 
closer to SR 202. 

0.6 acre 

0.4 acre 

300 linear feet 

North of NE 145th Street, 
closer to businesses but 
further from SR 202. 

0.6 acre 

0.4 acre 

300 linear feet 

The Preferred Alternative is 
generally closer to businesses. 

* Estimated cost of Preferred Alternative presented here excludes the Toft Pipeline Gateway to allow comparison. 

ti King County I P. BBS I Your Big Backyard. 



4.5 PLANNING-LEVEL COST 
Planning-level opinions of cost were prepared for the On-Rail bed 

and Off-Railbed alternatives and informed the identification of 

a Preferred Alternative, as described in Sections 4.2, 4.3, and 

4.4 for each of the segments. This section has been updated to 

summarize the costs for the Preferred Alternative. These costs 

(expressed in 2016 dollars) are preliminary only, and are likely to 

change substantially as trail design progresses. For the purposes of 

the Master Plan, the opinions of cost for the Preferred Alternative 

are intended to assist with initial budget forecasting. 

The planning level opinions of cost are expressed as total project 

cost and include not only the costs for construction but other costs 

such as design, permitting, construction engineering, and King 

County administration. 

Some of the major limitations of the cost estimating methodology 

include: 

• Topography: The plann ing-level trail alignment and grade 

were based on aerial information rather than an on-site 

survey. Retain ing walls are a key component of cost; 

therefore, differences in topography could dramatically 

change the cost. 

• Critical areas: Wetlands, streams, regulated steep slopes, 

and their associated buffers were identified at an inventory 

level only rather than using formal delineations. The extent 

and character of these features will be more completely 

evaluated in the design phase, and may result in changes 

to the trail , such as a revised alignment within the planning 

envelope, use of a boardwalk instead of fill, or a bridge 

rather than a culvert. The mitigation cost would change 

accordingly. 

• Planning-level design: The initial study of the alternatives 

has been completed at a preliminary planning level. Thus, 

the opinions of cost apply conservative unit pricing for 

typical trails, plus distinctive features such as bridges and 

retaining walls. Estimates for work items such as utility 

adjustments and relocations, temporary and permanent 

stormwater facilities, traffic control during construction, and 

contractor mobilization are calculated as a percentage of 

construction cost. The costs also include contingencies to 

JULY 2016 

cover the uncertainties that will arise during final design. 

• Planning objectives: To best preserve the balance of 

the corridor for other potential uses, the Preferred 

Alternative limits the use of large cut and fill slopes and 

uses retaining walls to limit the width of grading. 

• Out-of-corridor improvements: The opinions of cost do 

not include cost to develop features outside the ERC, 

such as gateways, regional trail connections, or local 

access and connections, unless specifically identified. 

Right-of-way acquisition costs are not included in the 

opinion of cost. At this preliminary phase, only two 

areas have been identified in which a right-of-way may 

be necessary. The first is in the vicinity of NE 8th Street 

in Bellevue, where the trail must navigate the East Link 

light rail and the Wilburton Station. The second is along 

a portion of the Spur in Woodinville where freight rail is 

still active and the right-of-way is narrow. 

The opinion of cost is limited to the Preferred Alternative, as 

presented in Volume 2 of the Final Master Plan. These cost 

EASTSIDE RA IL CORRIDOR REGIONAL TRAIL FINAL MASTER PLAN 

estimates do not address potential future costs to modify or 

relocate the trail if other future uses in the corridor such as 

transit, freight, or utilities required trail relocation. Where such 

future uses are well defined, the Preferred Alternative already 

accounts for them. In other areas, such costs cannot be 

predicted at this time with any degree of accuracy. 

During the design process, changes will occur that affect cost. 

There will be opportunities to reduce cost by using different 

techniques such as adjusting the elevation of the trail and 

reducing the use of retaining walls. There will be increases in 

cost in response to specific site conditions, such as minimizing 

impacts on high-quality wetlands by using a boardwalk. 

The potential costs for the Preferred Alternative are presented by 

segment: Lakefront, Wilburton, and Valley (Main Line and Spur). 

These costs are considered planning level costs and are 
presented in 2016 dollars. The actual costs may change as a 

result of inflation or other factors that will not be known until 
design is completed. The Association of Cost Engineers predicts 

that costs at this stage could vary by -50% to +100%. 

4-49 
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LAKEFRONT SEGMENT 

The Lakefront Segment is approximately 5 miles in length. 

In this segment, topography has great influence over cost. In 

identifying a modified version of the On-Rail bed Alternative 

as the Preferred Alternative, King County reduces the cost 

associated with greater earthwork and retaining walls. 

There are a number of existing bridges in the Lakefront 

Segment that would be used with minor improvements such as 

painting, surfacing, and hand rails. These minor improvements 

are shown as a separate line item in Table 4-7. 

The opinion of cost includes interim connections at the 

southern terminus- a pedestrian connection to Gene Coulon 

Park and a bicycle connection to Lake Washington Boulevard. 

The cost also includes the May Creek Gateway that would 

accommodate at least 20 parking stalls, a connection across 

Lake Washington Boulevard, restrooms, and other amenities. 

Other gateways and access are not included. The opinion of 
cost also covers crossing treatment for the numerous at-grade 

crossings through this segment. 

TABLE 4-7. Planning Level Estimated Costs for the Lakefront Segment 

Preferred Alternative 

Trail $4,000,000 

Retaining Walls $11,000,000 

Bridge Decking and Painting $1,500,000 
------------------------------·----------------- - - -··--------·----------------------

Mitigation $3,000,000 

May Creek Gateway $750,000 
- -------- ---- - - ----------------- ---- - - -

Total Construction Cost $20,250,000 

Non-Construction Costs* 

Total Project Cost 

Total Project Cost/Mile 

$13,250,000 

$33,500,000 
---- -- --------- ---

$7 ,000,000/mile 

* Non-construction costs are provided as a typical factor of 65 percent of 
construction costs and include design, permitting, construction engineering, and 
project administration. 

WILBURTON SEGMENT 

The Wilburton Segment is approximately 4.8 miles in length. In 

identifying the On-Rail bed Alternative as the Preferred Alternative 

from 1-90 to NE 8th Street, King County reduces the cost 

associated with greater earthwork and retaining walls (Table 4-8). 

The Wilburton Segment includes a couple of existing railroad 

bridges with minor decking and painting required . 

The Wilburton Segment includes five major bridge projects-two 

existing that require retrofitting (Wilburton Trestle, 1-90 Bridge), 

and three new bridges. 

The opinion of cost includes at-grade crossings of several two­

lane arterials and a new signalized crossing of NE 6th Street. The 

cost also includes the North Wilburton Trestle Gateway that would 

accommodate at least 10 parking stalls, and potentially restrooms 

and other amenities. Other gateways and access are not included. 

TABLE 4-8. Planning Level Estimated Costs for the Wilburton Segment 

Preferred Alternative 

Trail 

Retaining Walls 

Bridge Decking and Painting 

Existing 1-90 Bridge 

New 1-405 Bridge at Wilburton Gap* 

Existing Wilburton Trestle 

New NE 4th Street Bridge 

New NE 8th Street Bridge 

North Wilburton Trestle Gateway 

Mitigation 

Total Construction Cost 

Non-Construction Costs** 

Total Project Cost 
- - - --- - - --- ------ -----

Total Project Cost/Mile 

$4,000,000 

$8,500,000 

$250,000 

$6,000,000 

$4,250,000 

$8,000,000 

$3,750,000 

$9,000,000 

$500,000 
- --

$750,000 

$45,000,000 

$29,250,000 

$74,250,000 
------- ------

$15,500,000/mile 

* WSDOT will design and construct this bridge as part of its 1-405 widening 
through Bellevue. 
* * Non-construction costs are provided as a typical factor of 65 percent of 
construction cost and include design, permitting, construction engineering, and 
project administration. 

VALLEY SEGMENT-MAIN LINE 

The Main Line portion of the Valley Segment is approximately 

3.5 miles in length. In this segment, topography has great 

influence over cost. In identifying a modified version of the On­

Railbed Alternative as the Preferred Alternative for much of this 

segment, King County reduces the cost associated with greater 
earthwork and retaining walls (Table 4-9). 

This segment includes an at-grade signalized crossing of 

Woodinville-Redmond Road (SR 202) south of NE 175th Street. 

The total cost also covers crossing treatments for several other 

at-grade crossings. The opinion of cost includes a sidewalk 

connection on the west side of Woodinville-Redmond Road, from 

the point of intersection with the Main Line to NE 175th Street. 

Otherwise, gateways and access are not included. 

TABLE 4-9. 
Planning Level Estimated Costs for the Valley Segment - Main Line 

Preferred Alternative 

Trail $3,000,000 

Retaining Walls $5,500,000 

Woodinville-Redmond At-Grade Crossing* $750,000 

Mitigation $1,500,000 

Total Construction Cost $10,750,000 

Non-Construction Costs** $7,000,000 

Total Project Cost $17,750,000 

Total Project Cost/Mile $5, 100,000/mile 

* If King County is unable to obtain permits for an at-grade signalized crossing, a 
grade-separated crossing (e.g., bridge) could increase the cost by approximately 
$4 million. 
* * Non-construction costs are provided as a typical factor of 65 percent of 
construction cost and include design, permitting, construction engineering, and 
project administration. 

til King County II'& S I YourBigBackyard 



VALLEY SEGMENT-SPUR 

The Spur portion of the Valley Segment is approximately 3.4 

miles in length. Opinion of costs is shown in Table 4-10. This 

segment includes an at-grade signalized crossing of NE 145th 

Street (SR 202) near Chateau Ste. Michelle Winery. The trail cost 

covers crossing treatments for the numerous at-grade driveways 

through this segment. The cost also includes the Tolt Pipeline 

Gateway that would accommodate at least 10 parking stalls and 

potentially restrooms and other amenities. Other gateways and 

access are not included. The opinion of cost does not include a 

new bridge over the Sammamish River on the south side of NE 

145th Street or in the vicinity of NE 175th Street. 

TABLE 4-10. 
Planning Level Estimated Costs for the Valley Segment - Spur 

Preferred Alternative 

Trail $2,000,000 

Retaining Walls $3,000,000 
----------------------------------------------------- - - -

NE 145th Street At-Grade Crossing* $650,000 

NE 145th Street Bridge NA 
Tolt Pipeline Gateway $1,000,000 

Mitigation $500,000 

Total Construction Cost $7,150,000 

Non·Construction Costs** $4,850,000 

Total Project Cost 

Total Project CostiMile 

$12,000,000 

$3,500,0001mile 

* If King County is unable to obtain permits for an at-grade signalized crossing, a 
grade-separated crossing (e.g. , bridge) could increase the cost by approximately 
$4 million. 
* * Non-construction costs are provided as a typical factor of 65 percent of 
construction cost and include design, permitting, construction engineering, and 
project administration. 

JULY 2016 

SUMMARY OF TOTAL PROJECT COST 

The estimated project cost for each segment is summarized in 

Table 4-11. 

TABLE 4-11. Summary of Total Project Costs by Segment 

Preferred Alternative 

lakefront Segment $33,500,000 
------------------- -------------------------------

Wilburton Segment $74,250,000 

Valley Segment- Main line $17,750,000 
------------- -------- -------------------- - ---------

Valley Segment- Spur $12,000,000 

Total Cost $137,500,000 

EASTSID E RAIL CORRIDOR REG IONAL TRA IL FINAL MASTER PLAN 

PREFERRED ALTERNATIVE 
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